



Treasurer's Report

January 2, 2018

Project Update

ADA Ramps

The ADA ramps are complete. We replaced nine ramps on the ITD system. We were awarded another ADA grant in 2017 through ITD to finish the last four ramps. They are slated for the state's FY 2019 fiscal year.

HAWK Project

The HAWK project is in a winter shut-down period and they are just waiting on a couple parts and then they will finish the wiring and connect everything up and be complete. Mountain West stated that they would likely try to get the project finished up this week as long as the parts (lights and bracket straps) came in.

Ridge Crest

The Ridgecrest project final paperwork is at LHTAC and they are working to finalize it. Once we have the go ahead from them we will start the bidding process and get the project ready for construction this year. We would like to coordinate the construction during the summer when school is out so we will have the least impact on Ridgecrest and its students

Senior Center

All issues with the Blodgett range have been addressed and the City received close out

paperwork from the Department of Commerce on October 31, 2017.

Emergency Relief Funding through the State of Idaho

The Idaho Office of Emergency Management informed us on December 19, 2017 that we have been tentatively approved for Round 4 funding through the Emergency Relief Funding. We put in for \$705,510 in street repairs.

The state has sent us 25% of ERF 100 funds (\$82,460.70) to assist until full reimbursement can be made.

WWTP Phase I & II

For phase 1, the contractor is in the process of installing the new rake mechanism for Clarifier #1. The mechanism arrived with some incorrect parts that need to be replaced and they are in the process of doing that. Once that is complete and the rehabilitated clarifier has been placed in service, the project will be closed out.

For phase 2, the preliminary engineering report and concept design are completed and have been submitted to DEQ for

Grant Update

•••

Awarded

The city was officially notified on November 2, 2017 that we were awarded the Idaho Community Development Block Grant for our project at Courthouse Square Park. We hope to put this out to bid early spring.

Awaiting Decision

Local Federal-aid (Bridge) Incentive Program for \$3M towards replacing the West Bridge Street Bridge.

We also filed an application through LHTAC's **Strategic Initiatives Program** to streamline the intersection at Cromwell and Pendlebury.

Child Pedestrian Safety Program

The project will provide approximately 575 LF of curb and gutter and 5' wide sidewalk on the west side of Airport Road between the intersections of Harbor Drive (start point) to East Airport Road (end point). The project will also include a crosswalk and rapid flash beacon on the corner of Airport Road and East Airport Road.

In Process

Keller is assisting the City with a Water System Planning Grant application through DEQ.

review and approval. Then detailed design will begin.

Country Avenue Water Line Extension

Steadman installed the water line from the end of Country Avenue to the north City property line, just south of Steadman Construction. Winter shutdown began on 12-15-17. There will be 25 days left for construction in the spring per Change Order #1. Steadman and Keller will agree on a startup date in the Spring of 2018.



To Mayor Loomis



*From milestones and targets
To motivation and progress
From failures and setbacks
To moving ahead and success
You stood with us
Through all these things
Your leadership is what
Has given us wings
Farewell*